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RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

#5 FOR SEWER LINING PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

slip lining project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes; 

 

Item No.    Item Description   Unit Price Estimated Quantity Total Cost 

S3E      Point repair 3’ invert depth  $300.00  184.93LF  $55,479.00 

S13E      Rehabilitation of underground   $135.78  1950.90 LF  $264,893.20 

      Gravity sewer with access cut 

      Ins. 

    Total cost of modification $320,372.20 

 

 WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the 

New Jersey Environmental Infrastructure Trust and subsequent related appropriations;  

   

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered not to be the final change order is hereby authorized and approval is hereby 

granted based on the approval of the New Jersey Environmental Infrastructure Trust to revise the original 

contract amount from $1,724,920.50 to previous change order amount of (decrease of $53,116.09) plus 

current change order (increase) $320,372.20 for a total contract of 1,992,176.61. 

 
Date: March 11, 2013   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: March 11, 2013   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on March 11, 2013.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


